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1.0 Mission, Goals and Areas of Responsibility

LUMA assumed operations of Puerto Rico’s Transmission and Distribution System (T&D System) on June
1, 2021 with the mission to recover and transform the energy grid and deliver customer-centric, reliable,
resilient, safe and sustainable electricity at reasonable prices for the 1.5 million customers LUMA is proud
to serve. LUMA manages and operates the government-owned T&D Assets under the Transmission and
Distribution Operating and Maintenance Agreement (“T&D OMA”) executed on June 22, 2020 among the
Puerto Rico Electric Power Authority (“PREPA”), the Puerto Rico Public-Private Partnerships Authority
(“P3A”) and LUMA Energy, LLC and LUMA Energy ServCo, LLC (collectively, “LUMA”).

This report outlines LUMA’s key activities for the month of March 2022.

2.0 Monthly Sales Summary

The provided information is based on preliminary fuel data provided by PREPA and it is subject to
change.

e Overall, billed sales in March increased 14.6% from the previous month and 18.1% compared to
the same month a year ago.

e Compared to the same month last year, Residential, Commercial, and Industrial billed sales
increased.

o Fuel costs for PREPA’s generation facilities and EcoEléctrica are substantially higher compared
to the same month last year due to increased global market prices and updated supply contract
terms.

Table 2-1. Energy billed by customer segment’

2022 Mar. 481.6 544.5 146.7 22.4 2.1 2.7 1,200.0
2022 Feb. 430.8 550.7 141.3 21.9 1.8 2.4 1,148.9
2021 Mar. 512.0 609.9 176.6 20.9 2.0 2.6 1,324.2

Table 2-2. Energy sales by rate component'

2022 Mar. 94.4 196.9 48.4 224 362.1
2022 Feb. 88.6 173.0 33.4 20.9 315.9
2021 Mar. 91.9 170.7 24.9 19.2 306.7

LUMAPR.COM




Table 2-3. Energy sales by customer segment’

2022 Mar. 133.3 176.9 40.9 9.7 0.6 0.7 362.1
2022 Feb. 111.3 158.7 36.3 8.8 0.5 0.3 315.9
2021 Mar. 1171 139.5 40.8 8.2 0.6 0.5 306.7
Footnotes
1: As billed.

2: FCA: Fuel Charge Adjustment
3: PPCA: Purchased Power Charge Adjustment
4: CILT: Contribution In Lieu of Taxes

3.0 Outage Summary

Reported Events

e No Emergencies or Major Outage Events were recorded in March 2022.

e Several forced outages occurred throughout the month that resulted in load shed events.
Approximate duration and size are noted where appropriate.

Table 3-1: Significant Generation Outages

Aguirre 2: Non-Scheduled Outage
03/02/2022 AES 1: Forced Outage — Load shed from 2306 to 2321. ~227MW

03/03/2022  AES 2: Forced Outage — Load shed from 0103 to 0114. ~210MW
03/10/2022  Aguirre 2: Forced Outage

03/12/2022  Pale Seco 3: Non-Scheduled Outage

03/13/2022  Aguirre 2: Forced Outage — Load shed from 0140 to 0150. ~180MW

Aguirre 2: Derated
AES 2: Derated

03/15/2022 AES 1: Derated

Aguirre 1: Planned Outage
Aguirre 2: Forced Outage

AES 2: Derated
San Juan 7: Derated

03/19/2022  Costa Sur 6: Derated
03/21/2022  San Juan 7: Derated
03/22/2022 | AES 2: Derated

03/23/2022  Pale Seco 4: Derated
03/24/2022 @ Palo Seco 4: Derated

03/14/2022

03/16/2022

03/17/2022

Palo Seco 4: Derated

03/25/2022 AES 2: Forced Outage
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AES 1: Derated

03/26/2022 @ Palo Seco 4: Forced Outage — Load shed from 2316 to 2326. ~170MW
03/29/2022  Palo Seco 3: Forced Outage — Load shed from 1543 to 1552. ~120MW
03/30/2022  AES 2: Forced Outage

03/31/2022  Aguirre 2: Forced Outage

Table 3-2: Significant Transmission Outages

¢ No Significant Transmission Outages were recorded in March 2022.

4.0 PREB Filings & Hearings

As part of LUMA's commitment to transparency, LUMA participated in and supported discussions with
the Energy Bureau across a broad range of topics. LUMA has been actively involved in supporting the
Energy Bureau’s independent coordinator, ACCION Group, for Tranche 2 of the renewable
procurement process.

o NEPR-AP-2020-0025 | LUMA’s Performance Metrics — On March 1, 2022 LUMA opposed
LECO'’s request for extension on Discovery deadline. On March 3, 2022 LUMA submitted rebuttal
testimony of withess Mario Hurtado and a motion to compel responses to discovery from ICPO.
On March 16, 2022 LUMA submitted responses in LECO’s 5" and 6™ discovery requests, and
ICPO’s discovery request. On March 24, 2022 LUMA submitted responses in LECO’s 7" and
ICPQO’s 2™ discovery requests.

¢ NEPR-MI-2019-0007 | Performance Metrics — On March 11, 2022 LUMA submitted the
response to data requested during the February 24, 2022 Technical Conference. On March 21,
2022 LUMA submitted the Quarterly Performance Metrics and responded to the motion filed by
PREPA on March 3, 2022.

e NEPR-MI-2021-0013 | Electric Vehicles — On March 4, 2022, LUMA participated in a
Compliance Hearing to present the plan and current status of the Electric Vehicle Phase |
Infrastructure Plan. On March 24, 2022, LUMA filed comments in response to a resolution and
order about surveying customers.

¢ NEPR-MI-2021-0006 | Demand Response (DR) Planning and Energy Efficiency (EE) — On
March 9, 2022, LUMA patrticipated in a technical conference to present the work plan for
developing the Transition Period Plan for EE and DR and discuss current status. LUMA also
offered clarifications to questions and comments made by the Commissioners and stakeholders.

e NEPR-MI-2019-0016 | DG Interconnection Progress Report — On March 17, 2022, LUMA
submitted a motion providing further information on action items raised in the quarterly DG
Interconnection Compliance Hearing which took place on February 23, 2022.

¢ NEPR-MI-2021-0009 | Puerto Rico Cost Test — On March 7, 2022, LUMA filed two sets of
comments for the PR Cost Test, including comments on the PR Cost Test framework, including
the prioritization of impacts, and responses to the discussion questions for stakeholders in the
Energy Bureau’s Avoided Cost Study results presentation.

¢ NEPR-MI-2020-0018 | Physical Security Plan — On March 15, 2022, LUMA submitted the fourth
Physical Security Progress Report.
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https://energia.pr.gov/numero_orden/nepr-ap-2020-0025/
https://energia.pr.gov/en/dockets/?docket=nepr-mi-2019-0007
https://energia.pr.gov/en/dockets/?docket=nepr-mi-2021-0013
https://energia.pr.gov/en/dockets/?docket=nepr-mi-2021-0006
https://energia.pr.gov/numero_orden/nepr-mi-2019-0016/
https://energia.pr.gov/en/dockets/?docket=nepr-mi-2021-0009
https://energia.pr.gov/en/dockets/?docket=nepr-mi-2020-0018

e NEPR-MI-2021-0002 | Federal Funding — On March 18, 2022, LUMA and PREPA submitted the
current PREPA-LUMA 90-Day Plan.

e NEPR-MI-2021-0008 | Customer Bill — On March 2, 2022, LUMA submitted notice of a minor
issue (Cost per kWh Graph missing from fourth logical page) related to the launch of the
approved model bill. On March 3, 2022, LUMA received approval from the Energy Bureau to
proceed with the launch of the approved model bill. On March 9, 2022, LUMA submitted a notice
of the March 4, 2022 bill launch. On March 23, 2022, LUMA submitted a notice of the minor data
issue being resolved.

e NEPR-MI-2020-015 | Renewable Energy Portfolio Compliance — On March 31, 2022, LUMA
filed the Annual Renewable Energy Portfolio Compliance Report, providing data regarding
Renewable Energy Credits (RECs) and outlining LUMA’s progress on the integration of
renewable energy.

5.0 Legislative and Legal Matters

e Monitoring legislative activity, responding to requests for comments and preparing LUMA
employees for public hearings is an important and significant responsibility, requiring multiple
interactions with members and staff of the Puerto Rico Senate and House of Representatives
over the course of many weeks and months on some occasions.

e Responding to these inquiries requires considerable resources and time from LUMA.

Table 5-1: Summary of Requests for Comments or Legislation Filed in the Puerto Rico
Senate or House of Representatives

House Committee on House March 1, The HR446 orders an ongoing investigation
Economic Resolution 2022 on all matters related to the performance,
Development, 446 execution, and compliance of LUMA
Planning, Energy with the obligations assumed in the
Telecommunications, public-private partnership agreement with
Public-Private the Puerto Rico Electric Power Authority,
Partnerships and and for other related purposes.

Energy

On March 3, 2022, a request of documents
was subpoenaed to LUMA. On March 8,
2022, LUMA submitted 71 boxes which
contained the documentation requested.

House Committee on House March 1, The HR597 instructs orders an exhaustive
Development and Resolution 2022 and continuous investigation into any
Public Fund Oversight 597 matter related to the performance,

of the Southeastern execution, and compliance by LUMA of its
Region obligations under the Public-Private

Partnership contract with the Puerto Rico
Electric Power Authority, and related to the
quality and effectiveness of the services
provided by LUMA to Representative
District No. 34 which is composed of
sectors of the municipalities of San
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https://energia.pr.gov/numero_orden/nepr-mi-2021-0002/
https://energia.pr.gov/expedientes/?docket=nepr-mi-2020-0008
https://energia.pr.gov/wp-content/uploads/sites/7/2022/04/Motion-to-Submit-Corrected-2022-Annual-Compliance-Report-with-Exhibit-A-NEPR-MI-2020-0015.pdf

House Committee on
Development

and Public Fund
Oversight of the
Southeastern Region

House Committee on
Development and
Public Fund Oversight
of the Southeastern
Region

House Committee on
Development and
Public Fund Oversight
of the Southeastern
Region

House
Resolution
606

House
Resolution
613

House
Resolution
616

March 1,
2022

March 1,
2022

March 1,
2022

Lorenzo, Patillas, Yabucoa and Maunabo;
and other related purposes.

Comments on HR597 were submitted to
the Committee on March 1,

2022.

The HR606 orders an exhaustive and
continuous investigation into any matter
related to the performance, execution,
and compliance by LUMA of its
obligations under the Public-Private
Partnership contract with the Puerto
Rico Electric Power Authority and
related to the quality and effectiveness
of the services provided by LUMA to
Representative District No. 34 which is
composed of sectors of the
municipalities of San Lorenzo, Patillas,
Yabucoa and Maunabo, and other
related purposes.

Comments on HR606 were submitted to
the Committee on March 1, 2022.

The HR613 orders exhaustive and
continuous investigation into any matter
related to the performance, execution, and
compliance by LUMA of its obligations
under the Public-Private Partnership
contract with the Puerto Rico Electric
Power Authority and related to the quality
and effectiveness of the services provided
by LUMA to Representative District No. 29
which is composed of sectors of the
municipalities of Cidra and Cayey and
other related purposes.

Comments on HR613 were submitted to
the Committee on March 1, 2022.

The HR616 orders an exhaustive and
continuous investigation into any matter
related to the performance, execution, and
compliance by LUMA of its obligations
under the Public-Private Partnership
contract with the Puerto Rico Electric Power
Authority and related to the quality and
effectiveness of the services provided by
LUMA to Representative District No. 32
which is composed of sectors of the
municipalities of Caguas and Gurabo and
other related purposes.

Comments on HR616 were submitted to
the Committee on March 1, 2022.
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House Committee on Senate Joint
Economic Resolution
Development, 55
Planning,

Telecommunications,
Public-Private
Partnerships and
Energy

House Committee on Transportation,
Infrastructure and Public Works
House Resolution 179

March 8,
2022

March 11,
2022
“On-site
Hearing”

March 16,
2022
“On-site
Hearing”

March 16,
2022

House Committee on Economic
Development, Planning,
Telecommunications, Public-Private
Partnerships and Energy requested
comments for their evaluation of SUR55 that
pursue to order the Puerto Rico Electric
Power Authority (PREPA) to make all the
necessary arrangements with LUMA
Energy, LLC for the installation of power
lines and lighting on PR-2 Road, Km 104.2,
Barrio Coto, Guajataca Sector, Municipality
of Isabela, leading to the Guajataca Tunnel
and in the tunnel.

The comments on SJR55 were

submitted to the Committee on March 8,
2022.

The Committee on Transportation,
Infrastructure and Public Works of the
House of Representatives is conducting an
ongoing investigation on any type of
infrastructure of governmental agencies or
public corporations, and for other related
purposes.

LUMA was invited to participate in an “on-
site” hearing which took place at Barrio
Bayamoncito in the Municipality of
Cidra. Community stakeholders stated their
issues with the lack of lighting in the
Sector’s Little League baseball park.

A letter was received from the Committee
on March 25, 2022, requesting that LUMA
provide a written statement indicating the
status of the repairs and illumination of the
baseball park.

LUMA was invited to participate in an “on-
site” hearing which took place at
Cercadillo in the Municipality of Cayey.
Community stakeholders stated their
issues with voltage fluctuation, the
condition of a transformer, lighting in the
sector and their concern with the
vegetation management of the site.

A letter was received from the Committee
on March 25, 2022, requesting that LUMA
provide a written statement indicating the
status of the concerns stated in the
hearing.

LUMA was invited to participate in an “on-
site” hearing which took place at
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“On-site Comunidad Alturas de Beatriz in the

Hearing” Municipality of Cayey. Community
stakeholders stated their issues with
voltage fluctuation, the condition of two
underground transformers and the process
for the installation of lighting fixtures in the
sector.

A letter was received from the Committee
on March 30, 2022, requesting that LUMA
provide a written statement indicating the

status of the concerns stated in the

hearing.
March 29, On January 28, an On-site Hearing that
2022 took place at Barrio Montellanos in the

Municipality of Cidra.

A letter from the Committee was received
on March 29, 2022, requesting that LUMA
provide a written statement indicating the
status of the concerns stated by the
community in the hearing.

House Committee on House Bill March 16, The House Committee on Small and
Small and Medium 780 2022 Medium Business and Permitting requested
Business and Permits comments regarding HB780 that pursue

add a section (g) to Section 3 of Act 454-
2000, as amended, known as the "Small
Business Administrative and Regulatory
Flexibility Act," for the purpose of providing
that the regulations for the provision of
essential services that contain a payment
or deposit bond shall allow the prorated
payment of the required amount; provided,
however, that the corresponding
government entity may impose a charge
equivalent to five (5%) percent of the total
required bond, when the deferred payment
thereof is granted.

Comments were submitted on March 16,
2022.

Table 5-2: Material Litigation Activity®

Adv. Proc. No. UTIER v. Plaintiffs are requesting to The Court has not yet ruled on the
21-00041 Pierluisi et al. = annul the OMA because pending Motion to Dismiss.

they claim that it violates the

Contracts Clause and does

not comply with Act 120-

2018, given that it allegedly

does not recognize UTIER’s
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collective bargaining

agreement.
Adv. Proc. No. SREAEE v. Similar claims to 21-00041. | The Court has not yet ruled on the
21-00049 PIERLUISI et ' In addition, alleges thatthe  pending Motion to Dismiss.
al. OMA violates ERISA and

would damage the SREAEE
due to lack of funds.

Case No. In re Revisién | ICSE seeks order to annul The case is now submitted pending

KLRA202100406 de los and overturn PREB's adjudication by the Puerto Rico
Términos de  approval of Modified Terms  Court of Appeals. On March 10,
Servicio de of Service and Liability 2022, the Puerto Rico Court of
LUMA Waiver. They argue the Appeals dismissed ICEPR's

waiver is an infringement of

PR's Civil Law tradition. petition due to lack of standing to

pursue the remedy claimed. A writ
of certiorari before the PR
Supreme Court would be due on
April 11, 2022, if ICSE applies the
standard term of 30 days or on
May 9, 2022 if ICSE follows the
term of 60 days that applies when
governmental entities are parties to
a case.

Footnote
5: Material Litigation Activity refers to all litigation related to challenges to the OMA, matters that could impede the OMA work or
litigation with significant financial risk. This does not include ordinary litigation proceedings that originate as part of the operation
of the T&D System, including but not limited to pre-litigation dispute resolution, management of active litigation, discovery, PREB
invoice challenges, and other litigation procedures.

6.0 Material OMA ltems

e PREPA Reorganization and Title Ill Exit:

o No updated status provided by PREPA and P3A after PREPA’s Governing Board
approved the creation of three subsidiaries (GenCo, HydroCo and NewCo) but not the
form of Capital Contribution Agreements in December 2021. LUMA continues to wait for
the PREPA and P3A to act. LUMA appointed an executive and team last month to focus
on LUMA'’s role in supporting PREPA’s restructuring and PREPA’s exit from Title 11l.

o LUMA initiated a Governance Committee comprised of P3A, PREPA and LUMA aimed at
expediting PREPA Reorganization and Title 11l Exit related matters. A kick-off meeting
was held on March 7, 2022.

o Judge Swain preliminarily designated a mediation team appointed to facilitate mediation
over a PREPA plan of adjustment.

e GridCo-GenCo Operating Agreement: There were no material updates in March. LUMA awaits
action from PREPA and P3A on this agreement. The parties’ representatives reached agreement
on the terms in December 2021. PREPA’s Governing Board declined to take action on the
agreement at its December 2021 meeting and there have been no further discussions on the
agreement.
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